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1 84210/84290| 7826/9072 04-06249-01 Greenville DMV/SHP No - 0-25% 06/2020 1,294,000 Receipts Yes Under budget N Construction has begun. Grading complete & building pads
$10,343,959 have been poured
4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center No - Complete 06/2018 3,330,300 |Receipts Yes On budget N Shelby Scales said to send final pay app to Cadet and close the
and Dormitory - Ferry $3,846,100 contract. If he wishes to pursue claims, he can later.
9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings 11/2021 38,400 |Receipts Yes Over budget Y Conference call last week. Division 13 will not be adding funds,
(CD) $1,967,035 the building will be reduced and then bid.
12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 75-100% 02/2020 2,795,600 Receipts Yes Over budget N Construction issues with GC have been ongoing. A new project
$3,040,600 superintendent is now in place.
13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - No Schematic Design (SD) - 34,000 |Receipts No Over budget Y On hold.
DOH 11 $839,500
14 84210 7826 16-14194-01A  Winfall REU Warehouse No Construction Drawings 09/2020 92,000 Receipts Yes On budget N Changes were made to the design to bring it within budget
(CD) $696,000
15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 75-100% 03/2020 1,578,900 Receipts Yes On budget N GC still behind schedule but progress is being made. At least
$1,754,000 two subs have complained about lack of payment.
17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings 10/2020 251,800 Receipts Yes On budget N Revised CDs have been submitted to SCO for review / approval
(CD) $1,577,906
18 84210 7826 14-11279-01A Equipment Shop - Wagram No - Complete 05/2019 2,483,000 Receipts $2,298,690 Yes Over budget N Building looks good overall and is very near completion.
20 84210 7826 12-09859-01A  Greenville Equipment Shop - Design - DOH 2 No - 75-100% 12/2020 8,420,000 Receipts $8,683,000 Yes On budget N Project is nearing completion.
25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 01/2021 47,300 Receipts Yes On Budget N Project scope was changed to bring it within budget. New DD
$1,200,000 estimates are on-budget
26 84210 7826 TBA Iredell County Bridge Maintenance Office and No Design Development (DD) - 12,400 Receipts Yes - - On Hold - RIF
Warehouse DOH 12 $962,000
27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 75-100% 12/2020 500,000 Receipts Yes On budget N Contractor has been removed and the bonding company will be
$725,000 completing the project. Project is near completion.
28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP No - 0-25% 07/2020 62,000 |Receipts Yes On budget N Project started construction and is going well.
Warehouse - DOH 5 $1,089,000
29 84210 7826 17-17904-01A  Wilson County Maintenance Assembly Office - No - 0-25% 04/2020 308,500 |Receipts Yes Under budget N Project construction has begun. Slab and some civil work
DOH 4 $1,939,000 complete.
32 84210 7826 TBA Graham County Maintenance Complex - Phases | No Final Drawings/Bid (FD) On-hold 439,300 Receipts Working on infrastructure improvements.
and Il - DOH 14 $1,150,000
33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 08/2021 23,000 Receipts Yes On budget N Site study complete. Working with Division for final location of
$1,605,000 new shop. Demo of existing buildings using Force Account
35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% 08/2019 3,213,800 Receipts Yes On budget N Construction is nearly complete. Final inspection for owner
$3,350,000 occupancy may be delayed because of the generator issues.
41 84210 7826 14-11007-01 Clay County Equipment Shop - DOH 14 No Final Drawings/Bid (FD) On-hold 167,800 Receipts Yes On budget N Design has been simplified. Will rebid soon.
$1,502,928
42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - No - Complete 06/2019 1,110,200  Receipts Yes On budget N Construction is complete.
DOH 13 $1,550,000
44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) On-hold 76,400 Receipts $843,725 Yes On budget N Design has been simplified. Will rebid soon.
45 84210 7826 17-17064-01 Rowan County Renovation/Addition No Final Drawings/Bid (FD) On-hold 53,300 Receipts Yes On budget N On Hold - Ready for Bidding
District/Resident Engineer's offices $630,000
46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - Complete 632,500 Receipts Yes Over budget N Project accepted on 10/31/2019
$621,400
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102

Page 1 of 3




Department: Transportation

Report Date:

October 2019

Department: Transportation

+[w

Report Date: October 2019

Department:

Transportation

Report Date: April 2019

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

Project Identification

Current Construction Phase

Funding and Sources

Adequacy of Funding

Comments

For new capital projects only
(Estimate operating costs for the first five FYs of operation.)

Budget
Code

Fund Code

SCO
Project ID#

Project Title

R&R
Project?
(Y/N)

Land Acquisition

Design Stages
(Pick one from dropdown)

Construction Stage

(Pick % complete
from dropdown)

Projected Completion
Date from Current
Project Phase
(Enter mo.&yr:
XX/20XX)

Amt Expended
YTD

Primary Funding Source
(Pick one from dropdown)

Source

Secondary Funding

(Pick one from dropdown)

Funded Amount

Is the project
adequately
funded?
(Y/N)

How do current cost
estimates compare to the
project's initial
authorized budget?

Will scope reductions be
necessary to complete
the project within its
initial authorized budget?
(Y/N)

Notes/Comments

Year 1

Year 2

Year 3

Year 4

Year 5

Source of
Funds

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

Page 2 of 3




Department: Transportation

Report Date:

October 2019

Department: Transportation

+[w

Report Date: October 2019

Department:

Transportation

Report Date: April 2019

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

CAPITAL IMPROVEMENT PROJECTS REPORT (8143 PROJECTS)

Project Identification

Current Construction Phase

Funding and Sources

Adequacy of Funding

Comments

For new capital projects only
(Estimate operating costs for the first five FYs of operation.)

Budget
Code

Fund Code

SCO
Project ID#

Project Title

R&R
Project?
(Y/N)

Land Acquisition

Design Stages
(Pick one from dropdown)

Construction Stage

(Pick % complete
from dropdown)

Projected Completion
Date from Current
Project Phase
(Enter mo.&yr:
XX/20XX)

Amt Expended
YTD

Primary Funding Source
(Pick one from dropdown)

Source

Secondary Funding

(Pick one from dropdown)

Funded Amount

Is the project
adequately
funded?
(Y/N)

How do current cost
estimates compare to the
project's initial
authorized budget?

Will scope reductions be
necessary to complete
the project within its
initial authorized budget?
(Y/N)

Notes/Comments

Year 1

Year 2

Year 3

Year 4

Year 5

Source of
Funds

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

Page 3 0of 3




